LOCKHEED AIRCRAFT CORP.	ENGINEERING STUDY ☐	LAC - 38
	CHANGE PROPOSAL ☒	

DATE 30 June 1959	AFFECTS:	WSPO ☒	PROJECT ☒

NAME OF MAJOR COMPONENT AIRPLANE	PART OR LOWEST SUBASSEMBLY COCKPIT O₂ SYSTEM	PART NO. & MODEL OR TYPE

TITLE OF PROPOSAL : COCKPIT OXYGEN PLUMBING REVISION

NATURE OF PROPOSAL :

1. REROUTE COCKPIT OXYGEN PLUMBING ALONG FLOOR.

2. PREPARE AND ISSUE SERVICE BULLETIN AND APPROPRIATE KITS (SEE SB 406 ATTACHED)

3. SEND CREW CONSISTING OF ONE ENGINEER (FOR APPROX. ONE WEEK) AND TWO MECHANICS (FOR APPROX. THREE WEEKS) TO LAFB TO MAKE INSTALLATIONS OF THESE KITS.

4. WE ARE PROCEEDING ON THIS WORK IN ADVANCE OF WRITTEN APPROVAL.

REASON FOR PROPOSAL :

PROVIDE ADDITIONAL CLEARANCE BETWEEN COCKPIT OXYGEN LINES AND ADJACENT ELECTRICAL AND CONTROLS COMPONENTS TO ELIMINATE SERVICE DAMAGE TO OXYGEN LINES.

REF: EMERGENCY U.R. 59-189

STAT

STAT

ES	ESTIMATED COST AND TIME INVOLVED :	STAT
	ADDITIONAL FUNDING REQUIRED :	

CP	ESTIMATED COST FOR KITS OR PARTS :	
	ADDITIONAL FUNDING REQUIRED : None	

ITEMS AFFECTED BY PROPOSAL :

SAFETY	MISSION EFFEC- TIVENESS	PERFORM- ANCE	OPERATING PROCEDURE	INTER- CHANGE- ABILITY	WEIGHT OR WEIGHT & BALANCE	TOOLS & SUPPORT EQUIPMENT	MAINTE- NANCE PROCEDURE	SERVICE LIFE	FLIGHT MANUAL	MAINTE- NANCE MANUAL
☐	☐	☐	☐	☒	☐	☐	☐	☒	☐	☐

EST. MAN/HRS. REQ'D. TO ACCOMPLISH CHANGE IN FIELD   10 HRS.

SOURCE OF PARTS FOR KIT LAC	AVAILABILITY ___ WEEKS AFTER APPROVAL Immediately

DISPOSITION OF SPARES AFFECTED
None

STAT

INITIATED BY : LAC	APPROVED : WSPO
	PROJECT SIGNED